

From: Hinde David[/O=EXCHANGE/OU=ADMINGROUP1/CN=RECIPIENTS/CN=HINDD]
Sent: Tue 24/03/2009 2:46:47 PM (UTC)
To: RMGA Change Management[**GRO**]; Sewell Peter (FEL01); **GRO**; Thomas Penny[**GRO**]
Cc: Allen Graham (BRA01[**GRO**]); Jukes Jon[**GRO**]; Evans Steve (FEL01)[**GRO**]
Subject: CP0336 - Enable analysis of Counter event messages within the HNG-X Audit solution

The development impact on this CP was based on retaining a contractor, starting work at the beginning of April and delivering before end June 2009. This CP urgently needs to progress through the boards for approval if we are to achieve this.

If approval of this CP is delayed the development impact is likely to increase as we will need to retain the contractor beyond the end of June or find less skilled resource who will take longer to do the work.

Regards
David Hinde
Programme & Project Management

FUJITSU
Mob: [**GRO**]
E-mail: [**GRO**]
Web: <http://uk.fujitsu.com>

Fujitsu Services Limited, Registered in England no 96056, Registered Office 22 Baker Street, London, W1U 3BW

This e-mail is only for the use of its intended recipient. Its contents are subject to a duty of confidence and may be privileged. Fujitsu Services does not guarantee that this e-mail has not been intercepted and amended or that it is virus-free.