



Post Office & Fujitsu Monthly Governance Review – July Period

9th August 2023




Tonics

1. Actions status
2. Priorities (Fortification, Horizon changes, Horizon consultancy for nBIT etc)
 - a. 1 HIJ related changes (approx. 3 out of 11 in total)
 - b. 2 Fortification (major infra OS upgrades and potential impact on the change runway)
 - c. 3 Horizon Churn (includes ISAE 3402, audit san work for PCI compliance, audit work)
 - d. 4 nBIT enablement
 - a. App mod related work
 - b. HNGX consultancy for nBIT
3. Wider Context Key Events POAP
4. Service Escalations (Worldline)
5. Security Controls & Priorities (PAM/RAM, ISAE3402, Other security work)
6. Projects & Commercials
7. Inquiry Impacts on Projects & Service
8. Tech Refresh
9. DC & CN & Test Rigs Service Extension
10. Exit (CWO status & DC status)
11. Summary Defect Status
12. AOB



Wider Context: Key Events - Plan on





Approach to +1 DC & CNS Extension

- **Current Approach & Timeline:**

- ✓ Parties will work together to agree either commencement of termination services or contracting a further 1 yr extension to March 2025 - see GTC plan
- Several prerequisite SOWs to be contracted to address further EOSL infrastructure within both the production & test environments to help assure HNGX service continuity:
 - ✓ DC & NW Extension: Remove oldest legacy operating systems and associated tooling (part 2)
 - DC & NW Extension: Refresh of Oracle underpinning infrastructure
 - DC & NW Extension: Content Scanner Refresh - tbc
 - ✓ Test Rigs: Removal of XP from test rigs infrastructure – c. £0.2m - issued for approval 15th June
 - Test Rigs: Replacement of storage arrays within the test rig infrastructure
 - Test Rigs: Spares Procurement - c. 0.07m estimated
 - Strategic audit solution to remove need to refresh existing audit storage arrays (expand scope of POL PCI audit solution) - pending Post Office confirmation of scope/strategy due in August

- **Next steps:**

- ROM costs & draft CWOs – in progress
- POL to confirm approach to Audit SAN to ultimately confirm whether it will be replaced in its entirety or whether a refresh will be required
- POL to confirm its position @ Board on 13th July



+1 DC & CNS Extension Draft GTC

ID	Activity	Owner	Forecast Date	Status	Jun-23				Jul-23					Aug-23				Sep-23			
					5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25
1	Requirements confirmation meeting for a DC Extension from all parties	POL/Fujitsu	w/c 28/6	G																	
2	POL Board Meeting to determine DC Exit or Extension Request	POL	13-Jul	G																	
3	POL to advise on decision to Extend/Exit DC, CNS & Test Rigs Services	POL	14-Jul	G																	
3a	If decision to exit the following framework plan to apply:																				
3a.i	POL to define its exit requirements/transition plan	POL	28-Aug	G																	
3a.ii	Fujitsu to impact assess POLs exit plan under an agreed CWO	Fujitsu	29-Sep	G																	
3a.iii	POL exit complete	POL	31-Mar	G																	
3b	If decision to extend the following framework plan to apply:																				
3b.i	Draft CCN & prerequisite CWOs (CWO0765 XP replacement, spares procurement, storage migration/replacement) for test rigs extension (*consider LST audit?)	Fujitsu	28-Jul	G																	
3b.ii	Draft CCN for +1 DC & CNS extension & prerequisite CWOs (OS part 2, Oracle consolidation & infra, consider CAS?, POL position required on Audit & potential consequences to be included)	Fujitsu	28-Jul	G																	
3b.iii	POL Review & feedback of CCN & CWOs (excl prereq Oracle CWO)	POL	04-Aug	G																	
3b.iv	Finalise CCNs & CWOs & Issue to POL for signature	POL/Fujitsu	11-Aug	G																	
3b.v	Draft & Issue Oracle CWO (Consolidation & underpinning infrastructure)	Fujitsu	04-Aug	G																	
3b.vi	POL Review & feedback of Oracle CWO	POL	11-Aug	G																	
3b.vii	Finalise Oracle CWO & Issue to POL for signature	POL/Fujitsu	19-Aug	G																	
3b.viii	Fujitsu Governance: Final CAR for DC & CNS +1yr Extension & Test Rigs extension	Fujitsu	10-Aug	G																	
3b.viii	POL Governance / GE Approval	POL	13-Sep	G																	
3b.x	POL Governance / Board Approval	POL	26-Sep	G																	
3b.xi	POL to sign prereq CCNs & Refresh 3 CWOs	POL	27-Sep	G																	



Counter Release Backlog & POL Potential Roadmap

As of 1st July 2023

Counter CWOs



73.30 Confirmed

- CWO0519 – Split Install CBACerts.bat
- CWO0490 – Clear Back Office Printer queue
- 41 PEAKS – 6 #LAD

73.40 Confirmed

- CWO0669a – E-Top-Up
- CWO0699 – Cygwin Counter Software Upgrade
- CWO0709a – Revised online receipt messaging
- CWO0734 – Pre-Order Fast Cash remediation
- CWO0737 - CWB – Session Timeout Mechanism
- 11 PEAKS

73.50 - Confirmed

- CWO0690 – Removal of Counter RSA CryptoJ FIPS Library (*FRES engaged for support*)
- 31 PEAKS – 7 #LAD

Backlog – Design


- CWO0643 - PIN Entry Device Checks (*CSP & VROM finalised, PSD updated following review, CWO0768 raised for implementation*)
- CWO0757 - Auto Stock Rem (*Regular sessions to refine requirements being held*)
- CWO0697 – PS12 Template Updates (*Responses to queries received. Resource availability needs to be confirmed to progress*)
- CWO0736 - Stand alone Help Viewer for new CWB (*Release independent – dev in progress*)
- CWO0752 – PED Replacement Project (*Deliverables completed, RTQ for implementation received*)
- CWO0762 - WL PED Asset Management Data Feed – WL Consultancy (*Approved - currently on hold. Alternative report option proposed by WL has been talked through and actions agreed with POL*)

Backlog – Pending approval

- CWO0668 - PED Asset Management Data Feed (*Delivery CWO Parked waiting on CWO0762*)
- CWO0672b – BIN8 Implementation (*Delivery CWO with POL for approval*)
- CWO0713 – Recovery Script Order (*RTQ cancelled, expected re-raise following budget approval*)
- CWO0715 – ICDC SSK Design Review (*RTQ cancelled*)
- CWO0741 - Branch Visitor Log Horizon Access button (*Delivery CWO with POL for approval*)
- CWO0744 - Bureau & Moneygram - Refund to Card (*RTQ cancelled, expected re-raise following budget approval*)
- CWO0750 – TSB PED Exclusion List (*Delivery CWO with POL for approval*)
- CWO0768 – Pin Entry Device Checks – Implementation (*Delivery RTQSR received*)
- CWO0769 – PED Replacement Implementation (*Delivery RTQSR received*)

Phase 4 Provisional Timescales (HIJ Remediation Projects)

A summary of Horizon improvements in scope for Phase 4 is provided below. These have been identified through a prioritisation process to assess **extent of financial detriment and remediation of HIJ issues**.



*Deployment linked to Fujitsu Horizon release. All timescales are provisional.

** Timeline currently under review




Live Defect Management Update

As of 1st July 2023

- This shows continued good progress and process and a decrease in All Live and HDR Defects.

Live Defects – Total & Branch


Total Live Defects (Including Branch Affecting Defects)



Total Live Defects is 24

- A decrease of 7 from last month (owing mostly due to 73.30 successful deployment to Model Office and increase in Accepted Live Defects)
- 4 are Accepted Live Defects requiring no fix to be created
- 17 of the 18 (94%) have an identified release (Proposed & Targeted). No longer including investigating in the calculation.

Total Branch Affecting Live Defects Only (Included in the Total Live Defects)




Total Branch Affecting Live Defects is 19 (74%)

- A decrease of 4 (owing to 5 being included in 73.30 deployment and 1 new Experience Defect)
- 1 is Branch Financial impacting
- 3 are Accepted Branch Live Defects requiring no fix to be created

- Key:**
- INVESTIGATING** - Live Defect (actual or potential) still being investigated. May, or may not, be a Live Defect
 - SOLUTIONING** - confirmed Live Defects where the solution is being identified for agreement by the technical teams
 - PROPOSED FOR** - the solution is confirmed, and a suitable release has been proposed (subject to further validation – typically counter releases)
 - TARGETED AT** - the fix has a defined Release through which it will be deployed. Awaiting deployment dates
 - ACCEPTED DEFECT** - Live Defects that is has been jointly agreed do not need a fix creating


Live Defects – New Live Defects

- The rate of NEW Live Defects being raised has decreased and the YTD average for 2023 is less than half when compared to 2022 for Branch Affecting Live Defects



● NEW Live Defects raised by month

- 2021 average was 15.8 per month
- 2022 average was 5.5 per month
- 2023 average (YTD) is 2.7 per month
 - 1 New Live Defect raised in June 2023



● NEW Branch Affecting Live Defects raised by month

- 2021 average was 6.5 per month
- 2022 average was 2.5 per month
- 2023 average (YTD) is 1.2 per month
 - 1 New Branch Affecting Live Defect raised in June 2023



Live Defects – Main Issues & Outlook

- Main Issues
 - 15 of the 17 (excluding Accepted Live Defects and other releases) (88%) are dependent on holding the release dates for counter releases (73.40/73.50/73.60 etc)
- Outlook
 - Increase in frequency of counter releases in 2023 has helped counter fixes to be deployed to Live more promptly
 - Based on current information we may have 8 Live Defects by November 2023.
 - 2 Investigating, 1 Solutioning, 1 awaiting date from POL and 4 Accepted Defects.

⊕ 1 - Investigating	2
⊕ 2 - Solutioning	1
⊖ 3 - Proposed For	7
= HNG-X 73.60	6
31/10/2023	6
= HNG-X 74.10	1
(blank)	1
⊖ 4 - Targeted At	10
= HNG-X 73.40	2
24/07/2023	2
= HNG-X 73.50	6
11/09/2023	6
= HNG-X 44.07	1
21/07/2023	1
= HNG-X 46.04	1
24/07/2023	1
⊕ 5 - Accepted Defect	4
Grand Total	24