
From: Pathway Change Management[/O=ICL/OU=UKSOUTH
FEL01/CN=RECIPIENTS/CN=PATHWAY CHANGE MANAGEMENT]
Sent: Thur 21/11/2002 2:15:45 PM (UTC)
To: zDL UKS PATCCBMinutes/Agenda [redacted] zDL UKS
PATPCCBMinutes/Agenda [redacted]; zDL UKS
PATCPCCommunication [redacted]
Cc: Purewal Pam [redacted]
Subject: CCN 1019 (Release:N/A) - APPROVED

Dear All,

Please be advised that the following CCN has now received all approvals necessary from the Pathway and POL.

<u>CCN</u>	<u>CP</u>	<u>Title</u>	<u>Release</u>
1019	N/A	Changes to Schedules A16 and A02 in Respect of Data Storage	N/A

This CCN is document only and has no related CP

Areas Affected: N/A

Project Code: N/A

Related CCN: 1019

Documentation Affected:BP/CON195, BP/CON/181, BP/SPE/026

Planned Activities Budget: N/A

Regards

Alison Clarke

**Change Control Administrator, Pathway
Fujitsu Services**

Phone: [redacted]
Email: [redacted]