

ET ACTION LOG 30/03/10

NO.	ACTION	WHO	WHE N	UPDATE	CLOSED
<h1>Redacted</h1>					

Redacted

Redacted

Redacted

Redacted

WEEKLY PROGRAMME / BE REPORT ACTION LOG

Redacted

PR0903/02	Mike Y ran through the current Horizon issues and as a result, Fujitsu are bringing in additional engineering capability.			An update on Horizon from Mark Burley/Mike Young to be scheduled in for the next ET on Tuesday 13th	Closed
-----------	---	--	--	---	--------

	<p>The plan is to do a medium volume rollout on 15th March, followed by a high volume rollout on 22nd March, and then followed by a series of high volume rollouts.</p> <p>ET were concerned that there must be a success criteria in place for the both medium and high volume rollouts (how many clear days should there be with no errors occurring before any further rollouts take place)</p> <p>Mike and Paula will discuss further and will also take into account impact on resources (with the understanding that the Horizon rollout is priority and that we must not move to high volume roll-out unless we are sure that the system will be operational and stable in the network).</p>	MY/PV		April. The action was captured at the programme board and is CLOSED on this action log.	
--	---	-------	--	---	--

Redacted

Redacted

Redacted

Redacted

Redacted

