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To: Dolton Tony AB[1._._.__._._._._._._._._CR0._._ - _-_._._ _._ _._._ ;McKeown Kevin[t
From: Macdonald Duncan[/O=EXCHANGE/OU=ADMINGROUPI/CN=RECIPIENTS/CN=MACDONALDD2] 
Sent: Wed 6/30/2010 6:21:43 AM (UTC) 
Subject: FW: Update on HNG-X R1 Rollout FOR CASCADE 

From: Butts Geoff 
Sent: 29 June 2010 23:10 
To: Thomas Andrew; D'Alvarez Alan; Davidson James; Bounds Gavin; Allen Graham (BRA01); Andrews Mark (GD HQ); Cochrane 
Vince; Richardson Debbie DB; Welsh Graham; Van Achte Gaetan; Chave-Jones Marion; Eynon Becky; Young Nicola; Brooks Colin 
(BRA01); Church Steve; Bamber Sheila; Harrison David P; Jenkins Gareth GI; Lywood Pat; McClintock Damian; Verity Davies 
Phillippa; Bull Sarah; Payne Sarah; Thompson Peter; Bowen Ian; Turner Ian T; Clark Jason; Macdonald Duncan; Jobson Pete; 
Worrell Jeremy; Kirkham Suzie; Cow Pippa; Wilkerson Guy; Lillywhite Tom; Membery Bill; Chambers Ravi; Scowen John; Soloye 
Susan; Gibson Andrew R; Spurgeon Adam; Selwyn Sarah; Turner Ian T; Porter Steven; Tonge Martin; Beardmore Andy; Goddard 
Steve SD; Chapman David (BRA01); Singh Jim; Apte Amit; Godeseth Torstein; Bowen Ian; Davidson James; McClintock Damian; 
Murray John (STN02); McClintock Damian; Court David; Hinde David; Northcott Tom; Mills Colin J; Sapiets Leo; Okabe Yasuhito; 
Freke Steve; Atkinson Tony; Wood Mike; Cooke David 
Cc: Amber Alerts; Young Lester; Kostuch Maz; Jeram Peter 
Subject: Update on HNG-X R1 Rollout FOR CASCADE 
Importance: High 

All, 

I can confirm that we have received authorisation from Post Office Ltd to proceed to rollout of HNG-X Release 1 from Post Office 
following the Acceptance Gateway 4 review and Release Authorisation Board earlier today. The rollout will proceed with the 
following schedule this week:-

30th June 260 branches 
1st July 261 branches 
2"d July 110 branches plus some additional migrations to be confirmed by Post Office 30th June. 

This is a tremendous achievement for the account given the challenges of the last few months. We will of course continue to 
maintain a high level of vigilance on system monitoring. 

We will issue weekly progress updates on the number of branches migrated. 

Thanks to all the teams involved for getting the programme to this point. 

Regards, 

Geoff 

Geoff Butts, 
HNG-X Release I Programme Manager 
Associate of the Fujitsu P&PM Academy 
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