

From: Maving Chris[/O=EXCHANGE/OU=ADMINGROUP1/CN=RECIPIENTS/CN=MAVINGC]
Sent: Tue 06/07/2010 4:45:08 PM (UTC)

To: sheena.jones[GRO]
 andrew.p.fisher[GRO]
 andy.p.spencer[GRO]
 gurjit.dhillon[GRO]
 howard.a.porter[GRO]
 james.brett[GRO]
 jon.thompson[GRO] Ken
 Work[GRO]
 'martin.rolfe[GRO] k]; Baker
 Tony[GRO] Norton Michelle (WIN01)[GRO]
 Bates Chris[GRO] Elliott Derek[GRO] James
 Paul (BRA01)[GRO] Leahy Trevor[GRO]
 Taylor Nige[GRO] Denbali Farzin[GRO]

Subject: Testing progress 06/07/10

Dear all,

After the 1st full day of testing, post Drop 7 progress is as follows;

Test Cases	Passed	Failed	Not Completed	No Run	Blocked	Deferred Failed	Totals	E La
R2SV&IC7 - CP0359 - High Value Referrals	0	0	0	1	0	0	1	
R2SV&IC7 - CP0336 - Audit Stengthening	0	0	0	0	0	0	0	
R2SV&IC7 - CP0367 - PING (Transaction Acknowledgements)	0	0	0	21	0	0	21	
R2SV&IC7 - CP0385 Streamline Rectifications	0	0	0	2	0	0	2	
R2SV&IC7 - CP0388 - PAF Lite	0	0	0	1	0	0	1	
R2SV&IC7 - CP0391 - Policing Methods Of Payment	0	0	0	2	0	0	2	
R2SV&IC7 - CP0394 - Policing Plastic Refunds	0	0	0	0	0	0	0	
R2SV&IC7 - CP0395 - Offline Banking Validation	0	0	0	6	0	0	6	
R2SV&IC7 - CP0396 - Stock Adjustment Control	11	0	0	1	0	0	12	
R2SV&IC7 - CP0397 - DateDiff APADC Datatype	0	0	0	0	0	0	0	
R2SV&IC7 - CP0406 - MoneyGram Changes	0	0	0	4	0	0	4	
R2SV&IC7 - CP0409 - LIS5 2008-1 Changes	0	0	0	0	0	0	0	
R2SV&IC7 - CP0426 - CTO Travel Insurance	0	0	0	2	0	0	2	
R2SV&IC7 - CP0437 - APOP Liability Report	0	0	0	2	0	0	2	
R2SV&IC7 - CR1760 - Camelot Cheque Automation	0	0	0	0	0	0	0	
R2SV&IC7 - Deferred Defects	0	0	0	0	0	0	0	

R2SV&IC7 - Regression	15	1	0	270	0	0	286
R2SV&IC7 - Regression Horizon	0	0	0	0	0	0	0
R2SV&IC7 - Automation Release 1	39	0	0	240	0	0	279
R2SV&IC7 - Automation Release 2	141	0	0	140	0	0	281
Total	206	1	0	692	0	0	899
Total For Priority 1 Tests	11	0	0	204	0	0	215

PEAKS

Started but need to make good progress over the next couple of days

Softlaunch Tests

Not started. As soon as you have finished your defect retests and can help in this area, please do.

Outstanding tests from Drop 6

I know the PING and ETU tests have started could they please be updated in QC

Regression – Horizon**Regression – Automated – R1****Regression – Automated – R2****Regression – Manual**

Background tasks making good progress Farzin/Derek/Nigel/Ken

Cheers

Chris

Chris Maving**Test Manager**

FUJITSU SERVICES
Lovelace Road
Bracknell
Berkshire
RG12 8SN

Mob: + [GRO]
Desk: + [GRO]
E-mail: chris.maving@fujitsu.com [GRO]

Fujitsu Services Limited, Registered in England no 96056, Registered Office: 22 Baker Street, London, W1U 3BW

This e-mail is only for the use of its intended recipient. Its contents are subject to a duty of confidence and may be privileged. Fujitsu Services does not guarantee that this e-mail has not been intercepted and amended or that it is virus-free.