PATHWAY CHANGE				CCN NO: 237			
CONTROL NOTE (CCN) -							
SHEET 1							
CCN TITLE:			СН	CHANGE ADMINISTRATION USE ONLY.			
Additional Signa	Additional Signatories			CP NO: N/A			
IMPLEMENTATIO	IMPLEMENTATION DATE : ASAP			EXPIRY DATE: 6 th May 1998			
OR RELEASE NUMBER: N/A							
	CCN RAISED BY: Tony Oppenheim			DATE: 15 th April 1998			
PATHWAY APPRO	OVAL:		DA	DATE:			
EMERGENCY IMP	LEME	NTATION	PD	PDA CO-ORDINATOR			
DATE: N/A			Alt	Altea Walker			
SUBMISSION DAT			RE	RESPONSE DATE: 29 th April 1998			
APPROVALS REQ	T	T					
AUTHORITIES	Y/ N	POCL		Y/ N	DSS		Y/ N
DATE:		DATE:			DATE:		
EXECUTIVE SUM	MARY	OF IMPACT AS	SES	SMENT	TS:		
1	This CCN is in response to PDA Change Request R0019 to organise the extension of						
POCL signing authority for changes as well as introducing extending of Pathway							
signing authority.							
OVERALL IMPACT ASSESSMENT: HIGH / MEDIUM / LOW							
REASON FOR CHA							
To facilitate the Change Control process.							
DETAILS OF CHAI	NGE:						
		orizon Programme	e Dir	ector ar	nd Pathway Fin	ance Di	rector
To add the title of POCL Horizon Programme Director and Pathway Finance Director to the Authorised Signatories for the purpose of Change Control, in accordance with							
Schedule A5 (Change Control) of the AUTHORITIES, POCL and DSS Agreements.							
DRODOGED DELVIC	ION T	2 WODDDIG OF	A T T	THODE	TIEG? A CDEE	A CONTR	
PROPOSED REVISION TO WORDING OF AUTHORITIES' AGREEMENT:							
To add the following words in Clause 101.3.1(a) immediately after the words "or the POCL Head of Programme Development or his successor":- "or the POCL Horizon							
Programme Director or his successor".							
To add the following words in Clause 101.3.1(a) immediately after the words "and by							
the Managing Director or his successor":- "or by the Finance Director or his							
successor" on behalf of the CONTRACTOR.							

PA/TEM/0007 Version 2.0 Sheet 1

PATHWAY CI NOTE (CCN) -	CCN NO: 237					
CCN TITLE:						
Additional Signatories						
CCN PROGRESS SUMMARY:						
	CCN SUBMITTED	DATE: 15 th April 1998				
	CCN EVALUATED	DATE: N/A				
REQUESTED	INFORMATION	DATE: N/A				
	INFORMATION	DATE: N/A				
RECEIVED		DATE: N/A				
RECEIVED	MODIFIED CCN	DATE: N/A				
EVALUATED	MODIFIED CCN	DATE: N/A				
	CCN APPROVED	DATE: N/A				
	CCN REJECTED					
RECEIVED	INFORMATION INFORMATION MODIFIED CCN MODIFIED CCN CCN APPROVED	DATE: N/A DATE: N/A DATE: N/A DATE: N/A DATE: N/A				

PA/TEM/0007 Version 2.0 Sheet 2

CCN NO: 237 PATHWAY CHANGE CONTROL NOTE (CCN) - SHEET 3 CCN TITLE: **Additional Signatories** COSTS TO AUTHORITIES: (Including non-recurring Charges and new or amended Charges) None IMPACT SUMMARY (Impacts on Related Agreements and Services) Deliverables: N/A Personnel: N/A Existing Timetable: N/A Implementation Plans: N/A Security: N/A Risk: N/A System Support: N/A System Management: N/A Standards: N/A Accomodation / Location: N/A Documentation: Clause 101.3.1 of the Authorities, POCL and DSS Agreements. Charges / Charging Mechanism: N/A Service Delivery Criteria: N/A Service Levels: N/A Authorities' Responsibilities: N/A Contractual Issues: N/A Other: N/A

PA/TEM/0007 Version 2.0 Sheet 3

	CHANGE CONTROL NOTE				
ID: PWY_CCN_237 CCN:0237 Create Date: 15-APR-1998 08:49:11 Status: APPROVED Originator: Lisa Burchell (CHG/DOC MGMT)					
Title	:				
Addi	itional Signatories				
	n Description:				
Relat	ted Parts				
0	PWY:CCN.A;1 Lisa Burchell (CHANGE_MANAGEMENT) Change Control Notes	(CHG/DOC MGMT)			
1		hell (CHG/DOC MGMT)			
	ted Items				
Affeo 1	cted PWY:BP/CON/001.A-CONTREXT;7.1 (Affected) Lisa Bt (BPCON001.doc) AUTHORITIES CLAUSES	urchell (CHG/DOC MGMT)			
Relat	ted Child Change Documents:				
Relat	ted Parent Change Documents:				
	pendent PWY_PDACR_199 APPROVED Lisa Burchell (CHG/I Extending POCL Signing Authority for Changes	DOC MGMT) (BURCHELL)			
Actio	on Messages				
Actio	on History				
1	15-APR-1998 08:49:12 Lisa Burchell (CHG/DOC MGMT) BURCHELL Document created	CC / DC			
2	05-JUN-1998 08:45:39 Lisa Burchell (CHG/DOC MGMT) BURCHELL Actioned document from SUBMITTED to EVALUATED	CC / DC			

	CHELL ned document from	EVALUATED to APPROVED	CC / DC
Update Hist			
========			
	PR-1998 08:49:11 CHELL	Lisa Burchell (CHG/DOC MGMT)	CC / DC
Relate	d Design Part PWY	CCN.A;1	
		Lisa Burchell (CHG/DOC MGMT)	
BURG	CHELL		CC / DC
Relate	d Design Part PWY	':JOINT_CLAUSES.A;1	
		Lisa Burchell (CHG/DOC MGMT)	
	CHELL		CC / DC
		ON/001.A-CONTREXT;7.1 (Affected)	
		Lisa Burchell (CHG/DOC MGMT)	
	CHELL		CC / DC
	st attribute(s) updat		
	P-1998 13:16:13	PCMS - CM Dept.	
PCMS			SCM
	ed description edite		
0, 0	CT-2000 12:33:25	PCMS - CM Dept.	
PCMS			SCM
	st attribute(s) updat L-2003 18:46:37	ed Neil.Tuffs 7229 4228	
TUFF	SN		
Reque	st attribute(s) updat	ed	

Archived Attribute Information

AGREEMENT_REVISION=To add the following words in Clause 101.3.1(a) immediately after the words "or the POCL Head of Programme Development or his successor":- "or the POCL Horizon Programme Director or his successor". To add the following words in Clause 101.3.1(a) immediately after the words "and by the Managing Director or his successor":- "or by the Finance Director or his successor" on behalf of the CONTRACTOR.

----- END OF CHANGE CONTROL NOTE PWY_CCN_237 -----