	Lenton-Smith Colin	To:	o:_"'keith.k.baines GRO
	GRO	cc	c: Forrest Hilary ⊲ GRO , "Keith Baines
	07/05/2003 07:33	Subject:	(E-mail)" { GRO }, "inicholas.samuel GRO GRO Purewal Pam GRO SET RE: Charges for Changes to AP Client take-on and Token Verification services
	that we have agree		the new prices I proposed, and this is deal with this as part of the anomalies
Or	iginal Message eith.k.baines	GPO	
Sent: T To: Len Cc: For 'nichol Subject	GRO hursday, May 01, 20 ton-Smith Colin rest Hilary; Keith	Baines	:24 PM
suggest we do d day rates w but the charges particu CCN sho dispute believe agreed list of Regards Keith Contrac Post Of IT Depa	deal with this as paras applied to releve from CCN 807 were lar uld have been exclust it can reasonable anomalies. It Manager fice Ltd trment	rt of ant channot additional addi	ew prices that you are proposing. However I the anomalies process. The reduction in man harges for all the other CCNs in the table djusted and there is no reason why this Therefore now that the new price is not in alt with in the omnibus CCN to clear up the
Phone: [or, Calthorpe House GRO , Fax: 1 Email: keith.k.ba	[20 Phoenix Place, LONDON, WC1X 0DG GRO , Mobile: GRO GRO
	Lenton GRO 25/04/	Þ	M Colin GRO 09:11
	+		>

cc:	"'nicholas.sam	uel GR	0	, u
	GRO	}	, Fo	rrest Hilary
{	GRO		▶,	Purewal Pam
4	GRO	}		
Subject	: Charges f	or Changes t	o AP	Client take-on an
Verific	ation s ervi	.ces		

Keith,

I am responding to Nick Samuel's email to Pam Purewal of 22 April.

We have considered this issue again and do not consider it to be an "anomaly". The concept of "anomalies" was introduced to recognise mistakes and which both parties agree took place during the process of moving from the Codified Agreement to the new Agreement.

Our records show that the charges for Changes to AP Client take-on and Token

Verification services (the "Services") in Annex C of Schedule 10 were introduced at version 4.0 of Schedule 10 (dated 11/11/02). These figures were presented on the basis of moving from T&M to fixed price charges and that is the basis upon which we checked and agreed them. The fixed price

calculated directly from the T&M charges in Schedule A12 of the Codified Agreement. The charges for the Services in Schedule 10 remained unchanged from version 4.0 of the schedule to the final agreed version.

We do not want to, nor do we think we should, set a precedent of re-opening approved CCNs particularly when they have actually been rolled in to the contract baseline. In the case of the CCN807 it was rolled in to v4.0 in June of 2002 and we have agreed 3 new contract baselines since then.

Whilst we do not consider the charges for the Services to be an anomaly, we are prepared to apply the principle in the letter from Liam Foley to Alan Barrie of 11 June 2002 to the charges. On that basis the offer below still stands but is our sole offer in this regard.

Client Take On Facility £2296.00 MINUS 25% = £1722.00

Client Take on (regression) Facility £919 MINUS 25% = £689.25 Total Reduction of £803.75

Both these rates would now be subject to the 2.9% uplift taking them to:

Client Take on Facility £1722.00 +2.9% RPI = £1771.94

Client Take on (regression) Facility £689.25 +2.9% RPI = £709.24 Revised Total: £2481.18

Please let me know whether Post Office wishes to accept this offer and I will arrange for a CCN to be raised to amend Schedule 10 accordingly.

Regards

Colin

Colin Lenton-Smith Director, Commercial and Finance Post Office Account

>	rujitsu	ı Serv	ıces					
>	Forest	Road.	Feltham,	Middlesex,	TW13	7HJ		
>	Tel:	<u> </u>	GRO	<u> </u>	INT:		GRO	
>	Fax:		GRO		INT:		GRO	
>						i		
>	Mailto:	colin	.lenton-s	mith(GRC)		

This e-mail is only for the use of its intended recipient. Its contents are

subject to a duty of confidence and may be privileged. Fujitsu Services does not guarantee that this e-mail has been intercepted and amended or that

it is virus-free.